Index

Note: **Boldface** numbers indicate illustrations and tables.

**A**
- 360 feedback programs, 592
- acceptance of a proposal, 81
- acceptance of project, 422–425, **424**
- acceptance testing, 397–398
- acronyms, 71
- actual cost of work performed (ACWP), 340
- advertising through social media, 496–497
- agenda
  - for kickoff meeting, 201–202, 205–208, **206, 209, 210**
  - for lessons-learned review and, 431–432, **431**
  - for meeting, 465–466
- Allied Signal, 53
- allocation of resources. See resources
- approach, project. See project approach
- approval of designs, 225–226
- approval of project proposal, 82–83
- approving expenditures, 351
- architecture design, 44, 220
- assumptions
  - in project charter and, 134
  - in project proposal document, 79
- automation, 387
- autoscheduled tasks, in Microsoft Project 2010, **262–263, 263**

**B**
- backing up your work, in Microsoft Project 2010, 247–248, **247**
- Backstage or File tab, in Microsoft Project 2010, 242
- baseline setting, 239–240, 294–298, **295, 296, 297, 298**
- belts, in Six Sigma, 53
- benchmarking, 399
- benefits, 122–124
  - as constraints in, 322–324, **323**
  - in project concept document, 62
  - project, 122–124
- beta testing, 46, 398
- Big Four social media sites, 497–501
- black box testing, 395–396, **396**
- blogs, 493, 517–518, 641
- body language, 453
- brainstorming, 63–68
  - finalizing concepts in, 67–68
  - focus groups in, 67–68
  - idea capture in 65–67
  - meetings for, 63–64
  - prioritizing ideas and concepts in, 66–67
  - rules for, 64–65
- topics and categories for, 65–67
- breaks during meetings, 204–205
brief. See project charter
Buckingham, Marcus, 642
budgets, budget management, 100, 108–109, 111, 145–151, 153, 340–354. See also estimation
actual cost of work performed (ACWP) in, 340
approving expenditures in, 351
budgeted cost of work performed (BCWP) in, 340
budgeted cost of work scheduled (BCWS) in, 340
categories within, 147
contingency budgets and, 149, 353
cost performance index (CPI) in, 341
cost variance (CV) in, 341
crashing the project and, in case of overruns, 341
creation of, 146, 151
cuts to, 148–149
cutting costs and, 352–353
earned value analysis in, 340–341
earned value analysis in, using Microsoft Project 2010. See Microsoft Project 2010
failing projects, recognizing, 385–386
fast tracking and, 342
Gantt chart for tracking, 340
invoices in, 350
lag time in expenses, 350
milestones and, 150
motivation for, 149–150
net 30 and net 60 expenses in, 350
objectives of project and, 351
ordering materials and supplies, 351
organizational changes and, 354
overruns in, 341–342, 357
phase implementations and, 342
planning phase and, 147
poorly developed, 354
problems and troubleshooting in, 357–386.
See also problems and troubleshooting project completion and, 413–414
reducing work to stay within, 353
requirement changes and, 354
schedule performance index (SPI) in, 341
schedule variance (SV) in, 341
scheduling and, 150
staying within a budget and, 350–354
surplus amounts in, 150–151
technology costs in, 353–354
tracking costs and, 147–148, 338–339
budgeted cost of work performed (BCWP), 340
budgeted cost of work scheduled (BCWS), 340
bugs, 46
build process, 185–186
builds/releases, 339, 414
bulletin board system (BBS), 498
bullying or intimidating management style, 553–554
burnout avoidance, 578–581
business case, 118–119
in project charter, 118–119
in project concept document, 62
business management skills, 28–29
business networking, 492, 640
business requirements. See key business requirements
business risk, 138
C
calendar view, in Microsoft Project 2010 and, 253
calendar/work hours
in Microsoft Project 2010, 276–279, 276–279
scheduling and, 234–235, 250
calendaring tools, 30
cancelled projects, closure for, 442–443
Capability Maturity Model Integration (CMMI), 53–54, 158, 192
career advancement, promotions, 598–600
career development and personal growth, 577–600
360 feedback programs and, 592
burnout avoidance in, 578–581
career advancement, promotions, and, 598–600
career plan creation for, 593–596, 594
new skills development in, 596–598
ongoing growth and development in, 588–592
personal development plan for, 589–590
personal time management and, 581–588
career plan, 593–596, 594
case study in project management, 629–634
cc’ing emails, 456
celebrating project closure, 446–448
certification in project management, vii–viii, 14, 55–56
PMBOK® Guide and, 55–56, 605
PRINCE2 and, 55–56
Certified Associate in Project Management (CAPM) certification, 605
change control process, 180, 181–185, 182
change control process document, 360
change log, 364, 364
change control process document in, 360
change control processes in, 181–185, 182
change requests (CR) and, 360, 361–366, 363, 429
defered changes in, 183–184
domino effect of change in, 317
emergency change requests (ECRs) in, 367–368, 367
feature creep and, 320–322
growth of business and, 546–548
layoffs and, 545
logging changes in, 185, 364, 364
organizational changes and, 354
project approach and, 180
project closure and, 429
reasons for change and, 545–546
requests for changes and, 184–185
requirement changes and, 354
resignations and, 545
resistance to change and, 185
scope of project and, 315–317
stress, anxiety, change and, 543–545
uncertainty and, 543–545
updating schedules and, 336–337
work orders in, 429
change requests (CR), 360, 361–366, 363, 429
characteristics of projects. See project characteristics
charter, project. See project charter
clear box. See white box testing
client acceptance agreement, 422–425, 424
client acceptance criteria, in project plan, 159, 179
client management, 115, 308–314
communication and communication plan for, 310
contact information in, 311
emergencies and, 311–312
excuses for problems and, 312–313
kickoff meetings and, 313
meetings with, 310–311, 313
problems with, 310, 312–313
project charter, project plan, project approach in, 308
setting and managing expectations in, 308–314
unreasonable demands from client in, 314
client processes, project approach and, 180, 188
client sign-off. See sign-off
client support, lack of, 358
closure. See project closure
coaching the team, 525, 527, 530–533
code complete milestone, 401
code review, 355
Coffman, Curt, 642
columns, work breakdown structure (WBS) in MS Project 2010, 256–260, 257, 258, 259
communication and communication management, 15–16, 25–26, 45–488, 636.
See also meetings; presentations
body language and, 453
client management and, 310
communication plan in, 171–174
conflict management in, 560–570
communication in, 480–481
documentation in, 480–481
e-mail in, 454–457
free voice and video call resources for, 640
instant messaging (IM) in, 457–460, 639–640
leadership styles and, 570–576, 571–576
meetings and. See meetings notification hierarchy for, 194, 194
open style of, 481–484
political correctness in the workplace and, 484–488
poor communication and, reasons for, 483–484
positive vs. negative phrasing in verbal communication, 452–454
presentations and. See presentations privacy and security in, 507–512
progress tracking and, 339
project status reports and, 334–336, 333
public speaking, 478
rules for, 174
scheduling of deadlines and, 373–374
social media in. See social media, 489
styles of communication in, 570–576, 571–576
tone of voice in, 453–454
verbal communication in, 451–454
web conferencing resources for written communication in, 454–460
communication plan, 171–174
client management and, 310
formal schedule for, 172, 173
informal, 173, 173
project plan and, 159
rules for, 174
steering committee and stakeholders included in, 172, 172
concept approval, 70
conferencing, remote, 30
configuration management (CM), 187
conflict management, 20, 560–570
constraints, 80, 322–324, 323
benefits as, 322–324, 323
cost as, 322–324, 323
project charter and, 135
project development and, 322–324, 323
quality as, 322–324, 323
resources as, 322–324, 323
risk as, 322–324, 323
scope as, 322–324, 323
time as, 322–324, 323
consultants, 103
contact information, in client management, 311
contingency budgets, 149, 353
contract labor/personnel, 101–102
contracts, 101, 153
project definition and, 111
corporate climate, 78
cost estimation, 68
cost performance index (CPI), 341
cost variance (CV), 341
costs, 100, 108–109. See also budget management
accrual, in MS Project 2010, 270
actual cost of work performed (ACWP) in, 340
approving expenditures and, 351
budgeted cost of work performed (BCWP) in, 340
budgeted cost of work scheduled (BCWS) in, 340
budgets and, 100, 108–109, 145–151
codes for, in MS Project 2010, 270
cost as constraint in, 322–324, 323
cost performance index (CPI) in, 341
cost variance (CV) in, 341
crashing the project and, in case of overruns, 341
cutting, to stay within budget, 352–353
estimates of, 139–142
fast tracking and, 342
final estimates of, 226
meetings, cost of meetings, 468–469, 468–469
money as resource for, 108–109
non-labor, 353
ordering materials and supplies in, 351
overruns in, 341–342, 357
phased implementations and, 342
project proposal document and, 81
rates for, standard, overtime, etc., 270
schedule performance index (SPI) in, 341
schedule variance (SV) in, 341
scheduling and, 236, 268–271, 268, 269, 271
technology, 353–354
tracking, 147–148
crashing the project in case of overruns, 341
critical path, 2, 238–239, 286–290, 287–290
criticality of risk, 137–138
criticism, in team management, 539–542
Crowe, Andy, 642
culture, business/corporate, 78
customer support guide, 404, 407
cutting costs in budget, 352–353

D
data logging, decision support system (DSS) plan and, 169–170
data management, decision support system (DSS) plan and, 169–170
database design and specification document, 223
deadlines, 373–374, 413–414, 585. See also scheduling
decision makers, 115–116, 116
decision making skills, 553
decision support system (DSS), 189, 387
project approach and, 180, 189
decision support system (DSS) plan, 169–170
project plan and, 159
defect reports, 394–395
defect tracking, 180, 188–189, 339
deferred changes, 183–184
defining project management, 1–3
defining the project. See project definition
degrees in project management, vii, 13
delays, 372–385
hurry up and wait syndrome and, 380–383
team member-caused, 378–379
vendor-caused, 378
virtual/remote teams, scheduling conflicts and, 376–378
wait and hurry up disorder and, 383–385
delegation, 533–535, 585
deliverables, 80, 165–166
project plan and, 159, 165–166
dependencies, 236–238, 273–275, 274, 275, 352–353
deployment phase, 99. See also project completion
acceptance of project in, 422–425, 424
deployment plan in, 402, 415
deployment status meetings in, 416–417
deployment steps in, 415–421
final release notes in, 418
finalizing the product in, 416
handoff in, 422, 425
mobile product deployment in, steps to, 421, 421
project lifecycle and, 40, 40, 42, 46
shrink-wrapped product deployment in, steps to, 418–419, 419
software vs. hardware projects, 95
stage gates in, 50
training and, 417
web-based product deployment in, steps to, 420, 420
deployment plan, 402, 415
project plan and, 159, 174–175
deployment status meetings in, 416–417
description of project, 62, 117–118
design phase, 217
approval of, 225–226
database design and specification document in, 223
detailed task lists compiled during, 44–45
documentation during, 44
documents associated with, 219–220
estimation during, final estimates and, 44–45
final estimates and, 226
functional requirements and, 219
importance of, 218–219
network and system architecture and design
document in, 220–221
network architecture and, 220
planning and, 218–219
process workflow for, 217, 217
project charter and, 219
project lifecycle and, 40, 40, 42, 44–45
review of designs in, 225–226
software system architecture and design
document in, 221–222
software vs. hardware projects, 94
stage gates in, 50
statement of work (SOW) and, 219
system architecture and, 220
task lists generated during, 227–228, 227
technical design and specification document
in, 222–223
technical requirements and, 219
user interface (UI) design and specification
document in, 224–225
desktop type projects, 87–89
detailed task lists, 44–45, 227–228, 227
developing the team’s skills, 530–533
development environment, 79, 104–107,
164–165
project plan and, 159, 164–165
development phase. See also project
development
project lifecycle and, 40, 40, 42, 45
software vs. hardware projects, 94
stage gates in, 50
diagrams, 641
discretionary dependencies, 237
distractions, time management and, 582
DMADV, 53
document names, PMBOK® Guide and, 608
document process workflow, 647
document templates, ix, 17, 643–650
documents/documentation, 16–17, 25–26,
194, 339, 480–481
design phase and, 44
development phase, 45
estimates, 70
integration phase, 46
kickoff meeting and, 199, 202, 211–213,
212
planning phase and, 43
PMBOK® Guide and, 608
post-deployment phase, 46–47
PRINCE2 and, 620, 620–621
project approach and, 180
project concept and, 62–63
project documentation process in, 194
project lifecycle and, 41
Sarbanes-Oxley Act (SOX) and, 50–51
solutions, 128–129
domain/subject matter knowledge, 28
domino effect of change and scope creep, 317
duration of tasks, in scheduling, 236, 271–273,
272
E
earned value analysis, 340–341
Microsoft Project 2010 to calculate. See
Microsoft Project 2010
Earned Value view, MS Project 2010, 346, 346
education, ongoing growth and development in,
588–592
education/training for project managers, 14
e–learning, 493
e-mail, 30, 454–457
emergencies, client management and, 311–312
emergency change requests (ECRs), 367–368,
367
employment opportunities in project
management, vii, 3, 14–15. See also career
development and personal growth
empowering team members, 557–558
end users, 125–127
environment. See development environment
equipment, 104–107
error correction, 46
errors and alerts monitoring and repairing
e engine, 387
escalation procedures, 180, 193–194, 193, 194
estimates, estimation, 17–18
  budgets and, 145–151
  cost, 68, 139–142
  design phase and, 44–45, 226
  detailed, 140–142
  documentation for, 70
  final estimates, 226
  high-level, 68
  information needed for, 68–69
  initial, 68
  outside sources of information for, 140–141
  planning phase and, 43
  in project charter, 139–142
  in project concept, 62, 68–70, 70
  project manager’s, 140
  in project proposal, 68
  request for information (RFI) and, 68
  request for proposal (RFP) and, 68, 74
  time, 68, 139–142. See also time management
European standards, 52–53
Evans, James R., 642
Excel. See Microsoft Excel
exception testing, 398
excuses, 312–313
executive summary, project proposal document and, 77–78
external dependencies, 237–238
external projects, management of, 86–87
final release notes, 418
finalizing concepts, in brainstorming, 67
finalizing the product, 416
flowcharts, 17, 641
focus groups, in brainstorming, 67–68
Ford, 53
formal communication plan/schedule, 172, 173
frameworks for project management, 11–12, 11, 52, 601. See also process frameworks
free voice and video call resources, 640
functional (traditional) management, 31–33, 32
functional and technical requirements document, 43, 44
functional requirements, 159, 167
design phase and, 219
marketing requirements document (MRD) and, 167
project plan and, 167
functional testing. See black box testing
Fundamentals of Technology Project Management (FTPM)
  PMBOK® Guide and vs., 608, 610
  PRINCE2 and, 616, 620–621, 620, 621, 625
G
games, online, 518
Gantt Chart view, in MS Project 2010 tasks linked to, 273–275, 274, 275
Gantt charts, 2, 289
  budget tracking with, 340
  critical path shown in, 288–290, 289
  Microsoft Project 2010 and, 252
Gantt, Henry, 2
Garton, Colleen, 641, 642
General Electric, 53
general systems theories, 2
generation gap in use of social media/technology, 501–507, 502, 504
glass box. See white box testing
goals of project, 117–118, 635
graphical user interfaces (GUIs), 89
growth and change in business, 546–548
growth of the field of project management, 3
### H

- **handoff**, 413, 414, 415, 422, 425
- hardware projects, 93–97, 94–96
  - network and system architecture and design document in, 220–221
- harassment. See political correctness in the workplace
- health issues and burnout avoidance, 578–581
- help. See product help
- high-level estimates, 68
- high-level schedule, project plan and, 159, 165
- Hildebrandt, Herbert W., 642
- history of project management, 1–3, 59
- hurry up and wait syndrome, 380–383

### I

- IBM, 53
- ideas, idea capture, in brainstorming, 65–67
- implementation, phased implementations and, 342
- importance of project management, 3
- indicator column, in Microsoft Project 2010, 290–292, 291, 292
- informal communication plan/schedule, 173, 173
- information sharing sites, 641
- initial estimates, 68
- initiating a project, 59–109
  - desktop type projects in, 87–89
  - external projects and, 86–87
  - hardware projects in, 93–97, 94–96
  - internal projects and, 84–86
  - kinds of projects for, 83–97
  - mobile applications in, 91–93
  - planning phase and, 60
  - process workflow in, 61
  - project concept in, 61, 62–70. See also project concept
  - project proposal approval in, 82–83
  - project proposal document in, 76–82
  - project proposal in, 61
  - project proposal process in, 71–76
  - resources used in, 99–109
- software projects in, 93–97, 94–96
  - stakeholders in, 97–99
  - web projects in, 89–91
  - websites in, 91–93
  - initiation document. See project approach;
  - initiation document. See project plan
- instant messaging (IM), 30, 457–460, 639–640
- integration phase, 387–409
  - integration process workflow in, 388, 388
  - project lifecycle and, 40, 40, 42, 45–46
  - service level agreement (SLA) and, 408–409
  - software vs. hardware projects, 95
  - stage gates in, 50
- integration testing, 397
- internal development groups, 99
- internal projects, management of, 84–86
- International Organization for Standardization (ISO), 54, 158, 192
- interrogator style of management, 554–555
- ISO standards, 54, 158, 192
- iTunes, 494

### J

- job descriptions, 160–161

### K

- Kerzner, Harold, 641
- key business requirements, 119–121
- kickoff. See project kickoff
- kinds of projects, 83–97
- knowledge areas
  - planning phase and, 57
  - PMBOK® Guide and, 609–610, 610–612
    - product creation and, 215
- knowledge management, decision support system (DSS) plan and, 169–170
- Kodak, 53

### L

- lag time, expenses and costs, 350
- layoffs, 545
- lead times, in Microsoft Project 2010, 274–275, 274
leadership. See also management; team management
characteristics and skills, 23–24, 523–524
meeting control and, 210–211
PMBOK® Guide and, 612–613
PRINCE2 and, 625
styles of, 570–576, 571–576
lessons learned plan, 437–438, 438
lessons-learned review, 430–438
agenda for, 431–432
categories for, 433, 434
items for improvement in, 435
lessons learned plan from, 437–438, 438
negatives capture in, 433
positives capture in, 433–434
process for, 431–435, 431
purpose of, 432–433
rules for, 433
summaries in, 434
tactical plans for, 435–436, 436
voting in, 434–435
lifecycle. See project lifecycle
limitations, 80
Lindsay, William M., 642
line numbers, work breakdown structure (WBS) in MS Project 2010, 254–255
LinkedIn, 492, 497, 497, 499, 510–511, 514–515. See also social media
load testing, 90
log of risks, 177, 177

management, 20, 24–25, 635
as role of project manager, 15
bullying or intimidating style in, 553–554
change. See change management
client. See client management
conflict, 20, 560–570
decision making skills in, 553
delegation in, 533–535
effectiveness of, 552–556
interrogator style in, 554–555
leadership styles in, 570–576, 571–576
matrix, 35–37, 36
micro-managers in, 555
multiple projects, 48
organizational structure and, 31–37, 32, 34, 36, 142, 142, 163, 163
people as resources and, 100–104
performance reviews and, 548–552
performance, 548–552
PMBOK® Guide and, 612–613
“poor me” managerial style in, 554
PRINCE2 and, 625
project lifecycle and, 47–49
projected, 33–35, 34
quality, 154–158. See also quality management
responsibility in, 554
skills required for, 24–25
styles of, 552–556
team. See team management
time. See time management
tips for success in, 556
traditional (functional), 31–33, 32
virtual/remote teams and, 19–20
workload, 324–326
mandatory dependencies, 237
manual vs. auto scheduled tasks, in Microsoft Project 2010, 262–263, 263
marketing requirement document (MRD), 76, 111, 144–145, 153, 167
functional requirements and, 167
project approval and, 152
project charter and, 113, 144
project proposal document and, 144
scope of project and, 315
sections/contents of, 144–145
service level agreement (SLA) and, 144, 408–409
marketing through social media, 496–497
materials and supplies, ordering, 351
matrix management, 35–37, 36
matrix of risk, 137–138, 137
measurement plan, project plan and, 159
measuring progress, 30–31
measuring quality. See quality management
meetings, meeting management, 461–475
agenda for, 201–202, 205–208, 206, 209,
210, 465–466
brainstorming, 63–64
breaks during, 204–205
client management and, 310–311, 313
control of, leadership of, 210–211
cost of, determining need for, 468–469,
468–469
delegating, 585
deployment status, 416–417
direction of, 469–470
documentation for, 199, 202, 211–213,
212
ending, 479–480
essential equipment and resources for, 200
facilitators for, in high-stress situations,
466–468
free voice and video call resources for, 640
instant messaging (IM) resources for,
639–640
kickoff, 196–197
leadership of, 469–470
lessons-learned, 430–438. See lessons-
learned reviews
minutes of, documenting, 211–213, 212,
473–475
participation in, eliciting, 470–472
planning for, 462–464, 463
power of, harnessing, 461–462
presentations and. See presentations, 475
process workflow for planning, 463
project closure and, 438–439
project review, 332–336
project status team type, 331–332
resistance to, 461
running, 464–466
staying on track during, 208–211
team member, 538–542
technical glitches during, with virtual teams,
203–204
time management and, 585
time zone differences and, for virtual teams,
203
tone of, setting, 208–211, 472–473
virtual/remote teams and, 202–205, 461
web conferencing resources for, 639
web presentations in, for virtual teams,
203–204
Merrill, David W., 570, 642
methodologies of project management, 11, 12,
39, 52, 78–79, 604
micro-managers in, 555
Microsoft Excel, 30
Microsoft Project 2010, 1, 18, 30, 231, 240–
303. See also scheduling
backing up your work in, 247–248, 247
Backstage or File tab in, 242
baseline setting in, 294–296, 295, 296
calendar view in, 253
calendar in, 250, 276–279, 276–279
calendaring in, 250, 276–279, 297–298,
297, 298
cost assignment in, 268–271, 268, 269, 271
critical path in, 286–290, 287–290
earned value analysis calculation using,
342–349, 343–349
opening project file for, 342
option setting for, 343–344, 343, 344
view for, 345, 345
reporting, using standard/template
report, 347–349, 347, 348, 349
entering project information in, 248–250,
248, 249
entering task information in, 265, 265
entering tasks in, 264, 264, 266, 266
file creation in, 244–246, 244, 245, 246
Gantt chart view in, 252, 273–275, 274, 275
indicator column in, 290–292, 291, 292
lead times in, 274–275, 274
manual vs. auto scheduled tasks in, 262–
263, 263
milestones in, 284–286, 285, 286
network diagram view in, 253
password protection in, 248
PERT chart view in, 253
printing a report in, 348–349, 348, 349
prioritizing tasks in, 250
project statistics in, 299, 299
Quick Access Menus in, 243–244, 243
Quick Access Toolbar in, 243, 243
resource assignment in, 279–281, 279, 280, 281
resource assignment, Resource Sheet in, 268–271, 268, 269, 271
resource over- or under-allocation determined in, 281–284, 282, 283, 292, 292
resource sheet view in, 253, 281–284, 282, 283
resource usage view in, 253, 281–284, 282, 283
ribbon of commands in, 240–242, 241, 242
ribbon of commands in, customizing, 242, 242
saving a report in, 348–349, 348, 349
saving work/schedule project in, 246–248, 246, 247
sequencing tasks for, 261–262, 262, 263–268
setting up project options in, 251, 251
start/finish dates in, 249–250
status dates in, 250
task dependencies in, 273–275, 274, 275
task duration in, 271–273, 272
Task Inspector in, 293–294, 293
task usage view in, 253
tasks linked to Gantt Chart view in, 273–275, 274, 275
Team Planner view in, 253
template creation in, 302–303, 302, 303
templates available in, 299–303, 300–303
views in, 252–254, 252, 253
WBS codes in, 260–262, 261, 262, 267, 267
work breakdown structure (WBS) in, 254–262
columns in, 256–260, 257, 258, 259
line numbers in, 254–255
outline numbers in, 255–259, 255, 256
sequencing tasks for, 261–262, 262
WBS codes in, 260–262, 261, 262
WBS codes in, 267, 267
WBS column in, 260, 260
work variance view in, 298, 298
working time assigned in, 275–279, 276–279
workload management using, 324–326
Microsoft Visio, 30
Microsoft Word, 30
milestones, 2, 80, 150, 165–166, 238, 284–286, 285, 286, 338
code complete, 401
feature complete milestone in, 355
project plan and, 159, 165–166
scheduling and, 238, 284–286, 285, 286
tracking of, 238, 284–286, 285, 286
minutes of a meeting, 211–213, 212, 473–475
mission statements, 17
mobile applications, 91–93
mobile product deployment in, steps to, 421, 421
money, 108–109. See also costs
monitoring and managing progress. See progress tracking
motivating a team, 526–529, 535–542
Motorola, 53
multiple project management, 48
Murphy, Herta A., 642
MySpace, 498

N
name of project, 114–115, 234
negatives capture, in lessons-learned review, 433
network and system architecture and design document, 44, 220–221
network architecture design, 220
network diagram view, in Microsoft Project 2010, 253
Newbold, Robert C., 641
news through social media, 494–495
notification hierarchy, 194, 194

O
objectives of project, 121–122, 351, 635
obstacles and delays. See delays; problems and troubleshooting; scheduling
Office of Government Commerce (OGC), viii, 52–53, 601
office of project management. See project management office (PMO)
ongoing growth and development in, 588–592
online games, 518
online learning sites, 493, 640
online videos, 494
open box. See white box testing
open communication style, 481–484
operations guide, 403, 404
operations plan, 46, 403–407
customer support guide in, 404, 407
operations guide in, 403, 404
project plan and, 159, 175, 403
release notes in, 404, 407
scheduling and, 403
system administrator guide in, 403, 405
technical support guide in, 404, 406–407
updating of, 403
user guide in, 404, 405–406
optimization. See product optimization
options, project options in Microsoft Project 2010, 251, 251
options, project, in scheduling, 234
order fulfillment and inventory system (OFIS) case study, 629–634
ordering materials and supplies, 351
organizational changes, 354
organizational chart. See organizational structures/chart
organizational processes, 180, 187–188
organizational skills, 22–23
organizational structures/charts, 31–37, 36, 142, 163, 163
matrix management, 35–37, 36
for project, 142, 142
projectized management, 33–35, 34
quality assurance, 391–392, 391
traditional (functional) management and, 31–33, 32
outline numbers, work breakdown structure (WBS) in MS Project 2010, 255–259, 255, 256
outside resource profile, 163, 163
overruns of cost, 341–342, 357. See also budget management
overtime, 270, 342
ownership of project, 31, 526
Oxley, Michael, 51

P
packaging
mobile product deployment in, steps to, 421, 421
shrink-wrapped product, steps to, 418–419, 419
web-based product deployment in, steps to, 420, 420
password protection, in Microsoft Project 2010, 248
payment, project proposal document and, 81
people as resource. See team management
performance management, 548–552
performance reviews, 548–552
performance testing, 400
personal development goals of team members, 536–538, 537
personal development plan, 589–590
personal growth. See career development and personal growth
personal time log, 584
personnel. See team management
PERT chart view, in Microsoft Project 2010, 253
PERT charts, 2
phased implementations, 342
phases of project lifecycle, 40–47, 40, 80. See also project lifecycle
Piotrowski, Maryann V., 642
plan, project. See project plan, 43
planning phase
  budgets and, 147
  change control process and, 43
documentation during, 43
estimation during, 43
functional and technical requirements
document in, 43
initiating a project and, 60
PMBOK® Guide and, 57
PRINCE2 and, 57–58
process groups, processes, and knowledge
areas in, 57, 57
process map stages and, 58
processes in, 58, 58 project lifecycle and,
40–44, 40, 57–58
sign-off during, 43
software vs. hardware projects, 94
stage gates in, 49
steps in, 60
themes in, 58, 58
PMBOK® Guide, viii, 1, 39, 52, 55–56, 158, 192,
601, 603–613
certification and, 605
Certified Associate in Project Management
(CAPM) certification and, 605
document names in, 608
Fundamentals of Technology Project
Management (FTPM) vs., 608, 610
integrating this book with, 605–606
task areas in, 609–610, 610–612
management and leadership guidelines in,
612–613
methodologies of project management and,
604
planning phase and, 57
processes in, 608–610, 610–612
product creation and, 215
project management office (PMO) and, 605
project management processes in, 609
Project Management Professional (PMP)
certification and, 605–606
scheduling and, 231
skills for project management and, 604
standards set by, 604
terminology of, vs. FTPM, 608
tools for project management and, 604
understanding the, 603–604
podcasts, 494
point releases, 430
political correctness in the workplace,
484–488
“poor me” managerial style, 554
portfolio, in project management, 9–11
positives capture, in lessons-learned review,
433–434
post-deployment phase
  project lifecycle and, 40, 40, 42, 46–47
  software vs. hardware projects, 96
  stage gates in, 50, 50
post-project phase, 41
PowerPoint presentation, 209
praise and criticism, team management and,
539–542
pre-project phase, 41
prerequisites of project, 132–133
presentations, 16, 29–30, 475–480, 641
backup plans, in case of technical failures,
477–478
Microsoft PowerPoint for, opening screen in,
476, 476
planning and preparing for, 475–476
public speaking fears and, 478
rehearsing, 477
special effects in, 475–476
support materials for, 477
tips for success in, 478–480
tools for, 476
PRINCE2, viii, 1, 14, 39, 52–53, 55–56, 158,
192, 601, 615–625
document names in, 620, 620–621
Fundamentals of Technology Project Management (FTPM) vs., 616, 620, 620, 621, 621, 625
integrating this book with, 616–618
management and leadership guidelines in, 625
planning phase and, 57–58
processes in, 620, 621, 622–623
product creation and, 216
project completion and close, 411–412, 411, 412
project direction and, 449–450, 449, 450
project lifecycle and, 618–620, 619
project management office (PMO) and, 617
scheduling and, 231
seven principles, themes, and processes of, 617
stages in, 620, 620
terminology of, 621
themes in, 622–625
understanding the, 615–616
principles of project management, 9–38
communication skills in, 15
management role in, 15
methodologies in, 11, 12
portfolio defined for, 9–11
program defined for, 9–11
project direction in, 11, 12
projects defined for, 9–11
role of project manager in, 13–21
standards/frameworks for, 11–12, 11
structure of, 11–12, 11
three areas of, 11–12, 11
value of project management and, 9
prioritization, 582, 585–586
of tasks, in Microsoft Project 2010, 250
privacy issues, 91, 507–512
probability of risk, 137–138
problem definition, 79, 127–128
problem/solution, in project concept document, 62
problems and troubleshooting, 357
budget overruns as, 357
cancelled projects as, 442–443
conflict management in, 560–570
emergency change requests (ECRs) in, 367–368, 367
employee turnover as, 358
failing projects, recognizing, 385–386
hurry up and wait syndrome and, 380–383
lack of client support as, 358
meeting facilitators for, in high-stress situations, 466–468
obstacles and delays, 372–385. See also delays
political correctness in the workplace and, 484–488
presentations, technical failures during, 477–478
quality issues as, 358
recognizing approaching trouble in, 357–360
risk management in. See risks, risk management
root cause analysis and, 358–360
schedule slippage as, 357
scope or feature creep as, 358
team management and, 529–530
wait and hurry up disorder and, 383–385
process frameworks, 39, 601
process groups
planning phase and, 57, 57
product creation and, 215
process improvement, 352
process map stages, planning phase and, 58
process of project management, 4
processes, 636
planning phase and, 57, 57, 58, 58
PMBOK® Guide and, 608–610, 610–612
PRINCE2 and, 620, 620, 621, 622–623
product creation and, 215, 216
procrastination, 586, 588
procurement plan, 179
project plan and, 159
product creation, 215–216
PMBOK® Guide and, 215
PRINCE2 and, 216
process groups, processes, and knowledge areas for, 215
processes in, 216
project lifecycle and, 215
product help, 401
product optimization, 401
product-oriented processes, PMBOK® Guide and, 609
program, in project management, 9–11
progress reports, status reporting process, 190–192, 338. See also measuring progress
progress tracking, 165–166, 326–336
baseline setting in, 239–240, 294–298, 295, 296, 297, 298
budget tracking in, 338–339
builds and releases in, 339
communication and, 339
defect tracking, 339
deliverables and, 165–166
documentation in, 339
effectiveness of management in, 552–556
measurement plan in, 178, 178
milestones in, 165–166, 238, 284–286, 285, 286, 338
monitoring and managing progress in, 337–339
performance management and, 548–552
performance reviews and, 548–552
progress reports and, 338
project review meetings and, 332–336
project status reports and, 332–336, 333
project status team meetings for, 331–332
quality tracking, 339
reporting schedule for, 330–331
resource use in, 338
status reporting process in, 190–192
status reporting system designed for, 191–192
status reports and, 338
system monitoring and reporting process in, 192
task updates in, 338
team members’, 328–331
urgent issues and, 331
weekly progress reports in, 326–328, 328, 330
Project 2010. See Microsoft Project 2010
project approach, 43–44, 60, 153, 179–194, 608, 636
approval of, 194
change control process in, 180, 181–185, 182
changes made to, 180
client management and, 308
client processes in, 180, 188
decision support system (DSS) in, 180, 189
defect tracking process in, 180, 188–189
escalation procedures in, 180, 193–194, 193, 194
organizational processes in, 180, 187–188
project documentation process in, 180, 194
project kickoff and, 195, 197, 213
project lifecycle and, 180, 181
required project/quality/industry standards in, 180, 192
sections contained in, 180
special processes or considerations in, 180, 192
status reporting process in, 180, 189–192
system monitoring and reporting process in, 180, 192
technical processes in, 180, 185–187
vendor processes in, 180, 188
project approval, 60, 151–152
project brief. See project charter
project characteristics, 30–31
project charter, 43–44, 68, 76, 111, 112–143, 153
approval process for, 143 assumptions listed in, 134
benefits of project described in, 122–124
business case in, 118–119
changes to, in project plan, 160
client management and, 308
client name, 115
constraints listed in, 135
decision makers and steering committee
   named in, 115–116, 116
defining the project in, 113
design phase and, 219
finalization of, 143
key business requirements outlined in,
   119–121
marketing requirements document (MRD)
   and, 113, 144
objectives of project described in, 121–122
perquisites listed in, 132–133
problem definition in, 127–128
project approval and, 152
project description and goals listed in,
   117–118
project name in, 114–115
project organizational chart in, 142, 142
project plan and, 116, 158, 159, 160
risks listed in, 135–139, 137
scope of project described in, 129–132, 130,
   132
sections of, 113–143
solution described in, 128–129
stakeholders named in, 117
statement of work (SOW) and, 151
target audience described in, 125–127
time and costs enumerated in, 139–142
project closure, 411–412, 411, 412, 427–448
cancelled projects, 442–443
celebrating, 446–448
change requests and, 429
completed project, 438–439
defect reports in, 429
disbanding project team at, 443–445
lessons-learned reviews in, 430–438
meeting for, 438–439
point releases in, 430
process workflow in, 428, 428
project closure report for, 438–442, 440,
   438
project completion agreement document in,
   445, 445
support continuation after, 428–429
training and, 429
work orders and, 429
project closure report, 438–442, 440
project completion, 411–412, 411, 412,
   413–425. See also deployment phase
   acceptance of project in, 422–425, 424
   budget issues and, 413–414
deadlines and, 413–414
deployment phase in, 413
deployment plan in, 415
deployment status meetings in, 416–417
deployment steps in, 415–421
final release notes in, 418
finalizing the product in, 416
handoff in, 413, 414, 415, 422, 425
mobile product deployment in, steps to, 421,
   421
quality issues and, 413–414
releases and updates in, 414
shrink-wrapped product deployment in, steps
to, 418–419, 419
training and, 417
web-based product deployment in, steps to,
   420, 420
project completion agreement document, 445,
   445
project concept, 60, 61, 62–70, 76
   brainstorming process in, 63–68
   concept approval in, 70
   estimates in, 68–70, 70
   project concept document in, 62–63
project definition, 60, 111–152
   budgets in, 111, 145–151
   contracts in, 111
   flowchart for, 112
   marketing requirement document (MRD) in,
      111, 144–145
   project approval and, 151–152
   project charter and, 111, 112–143. See also
   project charter
   statement of work (SOW) and, 111, 151
project development, 305–355
budget management/tracking in, 340–354.  
See also budget management  
client expectations in, setting and managing,  
308–314  
code and security reviews in, 355  
constraints and, managing seven project  
constraints, 322–324, 323  
feature complete milestone in, 355  
progress tracking in, 326–336  
project development process workflow in, 
307, 307  
project management workflow in, 306, 306  
scope of project and, 315–322  
updating project schedule and, 336–337  
workload management in, 324–326  
project direction, 11, 12, 39, 47, 52, 449–450.  
See also management  
project documentation process, project approach  
and, 180  
project initiation document. See project  
approach; project initiation document  
project kickoff, 60, 195–213  
agenda for kickoff meeting and, 201–202,  
205–208, 206, 209, 210  
breaks during meetings for, 204–205  
client management and, 313  
control of meeting for, 210–211  
documentation for, 199, 202, 211–213, 
212  
meeting essentials, equipment, etc. for, 200  
meeting for, necessity of, 196–197  
preparing for meeting on, 197–202  
project approach and, 195, 197, 213  
project plan and, 195, 197, 213  
staying on track during meeting for, 208–211  
team selection and staffing for, 197–202  
tone of meeting for, 208–211  
virtual/remote teams and, 202–205  
workflow process in, 196, 196  
project lifecycle, 40–50, 40, 606–607, 607  
development phase in, 40, 40, 42, 46  
design phase in, 40, 40, 42, 44–45  
development phase in, 40, 40, 42, 45  
documentation during all phases of, 41, 
480–481  
integration phase in, 40, 42, 40, 45–46  
managing each step in, 47–49  
overlapping, 48  
phases of, 40–47, 40, 80  
planning phase in, 40, 40, 41–43, 57–58  
PMBOK® Guide and, 606–607, 607  
post-deployment phase in, 40, 40, 42, 46–47  
post-project phase in, 41  
pre-project phase in, 41  
PRINCE2 and, 618–620, 619  
product creation and, 215  
project approach and, 180, 181  
project completion and, 413–414  
project direction and, 47  
software vs. hardware projects, 94–96  
stage gates in, 49, 49–50  
Project Management Body of Knowledge. See  
PMBOK® Guide  
Project Management Institute (PMI), viii, 14, 52, 
601  
project management office (PMO), 37–38  
PMBOK® Guide and, 605  
PRINCE2 and, 617  
project management plan. See project approach  
project management processes, PMBOK® Guide 
and, 609  
Project Management Professional (PMP) 
certification, 605–606  
project management workflow, 306, 306  
project manager, 13–21  
certification of, 14  
communication and, 15–16  
conflict and change management and, 20  
defining who is, 13–14  
degrees in project management for, 13  
documentation by, 16–17  
dual roles for, 20–21  
education and training for, 14  
employee role of, 21  
employment opportunities for, 14–15  
estimation by, 17, 140
management role of, 15, 20
presentations and reporting by, 16
scheduling by, 18–19
skills required of, 13, 21–30. See also skills of project managers
team management and, 19
types of, 13
virtual/remote teams and, 19–20
project mandate. See project concept document
project plan, 43–44, 60, 68, 153, 158–179, 635
approval of, 159, 179
changes since project charter listed in, 160
client acceptance criteria in, 159, 179
client management and, 308
communication plan in, 159, 171–174
creation of, 159–179
decision support system (DSS) plan in, 159, 169–170
deliverables and milestones in, 159, 165–166
deployment plan in, 159, 174–175
development environment and, 159, 164–165
documents contained within, 159
functional requirements in, 159, 167
high-level schedule and, 159, 165
measurement plan in, 159, 178, 178
operations plan in, 159, 175, 403
outside resource profile in, 163, 163
procurement plan in, 159, 179
project charter and, 116, 158, 159, 160
project kickoff and, 195, 197, 213
quality assurance plan in, 159, 170–171
risk management plan in, 159, 176–177
scope of project and, 315
staffing plan and, 159, 160–164
technical requirements in, 159, 167–168
training plan and, 159, 175–176, 407–408
project proposal document, 60, 61, 76–82. See also project proposal process
acceptance and approval of, 81
approval of, 60, 82–83
assumptions outlined in, 79
client references in, 78
constraints, limitations, and risks described in, 80
corporate/cultural information in, 78
costs and payment details in, 81
development environment described in, 79
development methodologies and processes listed in, 78
estimation and, 68
executive summary in, 77–78
information included in, 77
marketing requirement document (MRD) and, 144
milestones and deliverables described in, 80
phases of proposed project, 80
previous projects and clients listed in, 78
problem defined in, 79
quality assurance and testing described in, 79
solutions outlined in, 79–80
submission of, 81
team described in, 81
terms and conditions, 81
project proposal process, 71–76. See also project proposal document
request for information (RFI) and, 71, 72–73
request for proposal (RFP) and, 71, 73–76
request for quotation (RFQ) and, 71, 72
project review meetings, 332–336
project risk, 138
project scheduling. See scheduling
project statistics, in Microsoft Project 2010, 299, 299
project status reports, 332–336, 333
project status team meetings, 331–332
project, in project management, 9–11
projectized management, 33–35, 34
Projects in Controlled Environments. See PRINCE2
promotions, 598–600
proposal documents, 17
public speaking fears, 478
Q
quality assurance (QA), 44, 79, 389–396. See also quality management
quality assurance plan, 159, 170–171
quality assurance, 389–396. See also quality management
quality control, 389. See also quality management
quality management, 154–158, 339, 389–401
360 feedback programs and, 592
benchmarking in, 399
defect reports in, 394–395, 429
defect tracking process in, 188–189, 339
effectiveness of management in, 552–556, 552
help content and, 401
measurement plan in, 178, 178
measuring outcomes in, 154–158, 155
measuring quality outcomes, 154–158, 155
organizational structure for QA in, 391–392, 391
performance reviews and, 548–552
point releases in, 430
problems with, 358
process of QA in, 392–396, 392
product optimization and, 401
project closure and, 429
project completion and, 413–414
quality as constraint in, 322–324, 323
quality assurance in, 389–396
quality assurance plan in, 170–171
quality control in, 389
quality risk assessment and, 395
responsibility for, 156–158
role of quality assurance in, 391
service level agreement (SLA) and, 408–409
standards for, 52–56, 158
system monitoring and reporting process in, 192
test cases in, 393–394
test matrix for, 393
test plan for, 393
test scripts in, 394
testing in, 390, 397–401. See also testing
traceability matrix in, 393 white vs. black box testing for, 395–396, 396
quality risk assessment, 395
Quick Access Menus, in Microsoft Project 2010, 243–244, 243
Quick Access Toolbar, in Microsoft Project 2010, 243, 243
R
recommended reading for, 641–642
references/referrals, from clients, 78
regression testing, 399
regulations, Sarbanes-Oxley Act (SOX) and, 50–51
Reid, Roger H., 642
release notes, 404, 407
releases/builds, 339, 414
point releases in, 430
versioning in, 186–187
remote project management. See virtual/remote teams
reports, 16
in MS Project 2010, 348
reporting schedules for, 330–331
system monitoring and reporting process in, 192
request for information (RFI), 68, 71, 72–73
request for proposal (RFP), 60, 68, 71, 73–76
cost of, 75
estimation accuracy in, 74
information contained within, 74
responding to, 75–76
request for quotation (RFQ), 71, 72
required project/quality/industry standards, project approach and, 180
requirement changes, 354
resignations, 545
resistance to change, 185
Resource Sheet, in Microsoft Project 2010, 268–271, 268, 269, 271
resource sheet view, in Microsoft Project 2010, 253
resource usage view, in Microsoft Project 2010, 253, 281–284, 282, 283
resources, 99–109. See also toolkit for project managers
costs of, 100
equipment and technology as, 104–107
money as, 108
outside resource profile in, 163, 163
over- or under-allocation of, in MS Project 2010, 281–284, 282, 283, 292, 292
people as, 100–104
procurement plan for, 179
Resource Sheet in, 268–271, 268, 269, 271
resources as constraints and, 322–324, 323
scheduling and, 236
supplies as, 107
time as, 107–108
usage of, tracking, 338
responsibility for quality measurement, 156–158
return on investment (ROI), 59
review of designs, 225–226
reviews, performance, 548
ribbon of commands, in Microsoft Project 2010, 240–242, 241, 242
risk log, 370–372, 372
risk management plan, project plan and, 159
risks, risk management, 80, 135–139, 137, 369–372
action plan for, 176, 369
analysis of, 176, 370, 370
business, 138
criticality of, 137–138
evaluation of, 176, 369
identification of, 137–139, 176, 369
log of, 177, 177
management of, 177
matrix of, 137–138, 137
prioritization of, 177
probability calculation for, 137–138
problems and troubleshooting in, 357–386.
See also problems and troubleshooting
project, 138
quality risk assessment and, 395
risk as constraint in, 322–324, 323
risk log in, 370–372
risk management plan in, 176–177
technical, 138
role of project manager. See project manager
roles and responsibilities of project staff, 164, 164
root cause analysis, 358–360

S
Sarbanes, Paul, 51
schedule performance index (SPI), 341
schedule variance (SV), 341
scheduling, ix, 18–19, 47–49, 150, 229–303. See also Microsoft Project 2010
baseline setting in, 294–298, 295, 296, 297, 298
baseline setting in, 239–240
top-up vs. top-down approach to WBS in, 235
builds/releases and, 339
calendar/work hours in, 234–235, 250, 276–279, 276–279
code complete milestone in, 401
communication of deadlines in, 373–374
communication plan, 172, 173
conflicts in, 20
consequences for missed deadlines in, 374
cost information in, 236, 268–271, 268, 269, 271
creation of, workflow for, 232, 232
critical path defined in, 238–239, 286–290, 287–290
deadlines (beginning of day, middle of day, etc.) in, 373–374
defining tasks for, 235–236, 263–268
delays and, 372–385. See also delays
dependencies in, 236–238, 273–275, 274, 275
failing projects, recognizing, 385–386
fast tracking and, 342
feature complete milestone in, 355
file for, project schedule file, 233–234, 244–246, 244, 245, 246
high-level schedule in, 165
hurry up and wait syndrome and, 380–383
information needed to begin, 232–233, 248–250, 248, 249
Microsoft Project 2010 for. See also Microsoft Project 2010
milestones in, tracking, 238, 284–286, 285, 286
name of project in, 234
objectives of project and, 351
obstacles in, 372–385. See also delays
operations plan and, 403
options for, project options, 234
overlapping phases of project lifecycle in, 48
over time in, 342
phased implementations and, 342
PMBOK® Guide standards for, 231
PRINCE 2 standards for, 231
prioritizing tasks in, 250
problems and troubleshooting in, 357–386.
See also problems and troubleshooting
project management vs., 229
resource assignment in, 238, 268–271, 268, 269, 271, 279–281, 279, 280, 281
resource information in, 236
schedule performance index (SPI) in, 341
schedule variance (SV) in, 341
sequencing tasks for, 235–236, 261–262, 262, 263–268, 263–268
slippage in, 357
software sources for, ix, 639
standards for, 231
start/finish dates in, 234, 249–250
status reporting process in, 190–192
task durations in, 236, 271–273, 272
task identification in, 379–380
task lists for, 227–228, 227
team member-caused delays in, 378–379
time management and, 230
tools for, 30, 230–231
tracking team member progress in, 328–331
updating, 336–337
urgent issues and, 331
vendor-caused delays in, 378
virtual or remote teams and, problems in, 376–378
wait and hurry up disorder and, 383–385
work breakdown structure (WBS) in, 231–232, 235, 254–262. See also Microsoft
Project 2010
work time in, 250, 275–279, 276–279
workload management in, 324–326
scientific management, 2
scope creep. See scope of project
scope of project, 129–132, 130, 132, 129, 315–322
boundaries of, 132
changes and scope creep in, 315–317
changing, to keep within budget, 352
domino effect of change in, 317
feature creep in, 315, 320–322, 358
illustration of, 130
in vs. out of, 130–132, 130
marketing requirements document (MRD) and, 315
minimizing or avoiding scope creep in, 318–319
project plan in, 315
scope as constraint in, 322–324, 323
scope creep in, 315, 358
system diagram showing, 132
scope statement, 608
scripts, test, 394
security, 91, 99, 400–401
social media and, 507–512
security review, 355
security testing, 400–401
sequencing of tasks in scheduling, 235–236, 261–262, 262, 263–268, 263–268
service level agreement (SLA), 408–409
marketing requirement document (MRD) and, 144
seven project constraints. See constraints shrink-wrapped product deployment, steps to, 418–419, 419
sign-off, 43
Six Sigma, 53, 158
skills assessment, 161, 162, 161
skills of project managers, 13, 21–30, 604
  business management, 28–29
  communication type, 25–26
  domain or subject matter knowledge, 28
  leadership type, 23–24 new skills development in, 596–598
  organizational type, 22–23
  people management, 24–25
  presentation/speaking, 29–30
  technical/specialized knowledge, 27–28
  time management type, 26–27
  tool use, 30
slippage, schedule, 357
social and business networks for, 640
social media, viii–ix, 30, 489–521, 640
  Big Four in, 497–501
  blocking access to, 514
  blogs in, 517–518
  bringing in-house, 520–521
  bulletin board system (BBS) as, 498
  business networking use of, 492
  educational uses of, 493–494
  entertainment uses of, 495–496
  Facebook in, 497, 497, 498, 513–514
  generation gap in use of, 501–507, 502, 504
  information gathered through, 492
  integration of, in project management, 513–518
  leveraging generational strengths in use of, 507
  LinkedIn in, 497, 497, 499, 510–511, 514–515
  management buy-in for use of, 519–520
  marketing and advertising in, 496–497
  MySpace in, 498
  news sources and, 494–495
  online games as, 518
  pluses and minuses of use of, 512–513, 513, 519
  privacy and security in, 507–512
  pros and cons of, 489–490
  social networking use of, 491–492
  Twitter in, 497, 497, 499–500, 515
  uses for, 490, 491
  wikis as, 492–493, 516–517
  YouTube in, 497, 497, 500–501, 515–516
  social networking, 491–492, 491
  Social Style Model, 570
  Software Engineering Institute (SEI), 53–54, 158
  software projects, 93–97, 94–96
    network and system architecture and design document in, 220–221
    software system architecture and design document in, 221–222
  software system architecture and design document, 44, 221–222
  solutions, 79–80
    documenting, 128–129
    project charter and, 128–129
  solutions, 128–129
  source control, 186
  SOX. See Sarbanes-Oxley Act
  speaking skills, 29–30, 478
  special processes or considerations, project approach and, 180, 192
  specifications, 43, 44, 217
    database design and specification document in, 223
    technical design and specification document in, 222–223
    user interface (UI) design and specification document in, 224–225
  stability testing, 90
  staffing agencies, 102–103
  staffing plan, 160–164. See also team management, 160
    job descriptions and, 160–161
    organizational chart in, 163, 163
  project plan and, 159, 160–164
roles and responsibilities detailed in, 160–161, 164, 164
sections included in, 161
skills assessment in, 161, 162
staffing profile in, 162, 162
staffing profile, 162, 162
stage gates, 49, 49–50
stages, in PRINCE2, 620, 620
stakeholders, 97–99, 117
communication plan for, 172, 172
project status reports and, 334–336, 333
standards, viii, 2, 11–12, 11, 14, 39, 52–56, 192, 601
Capability Maturity Model Integration (CMMI), 53–54, 158, 192
International Organization for Standardization (ISO), 54, 158, 192
Office of Government Commerce (OGC), 52–53
PMBOK® Guide and, 52, 55–56, 158, 192, 603–613
PRINCE2, 52–53, 55–56, 158, 192, 615–625
project approach and, 180, 192
Project Management Institute (PMI), 52
quality management and, 158
Sarbanes-Oxley Act (SOX) and, 50–51
scheduling and, 231
Six Sigma, 53, 158
Software Engineering Institute (SEI), 53–54, 158
start/finish dates, 234, 249–250
statement of work (SOW), 111, 151
design phase and, 219
project charter and, 151
statistics, for project, in Microsoft Project 2010, 299, 299
status reporting process, 180, 189–192
status reports, 332–336, 333, 338
staying on track with meetings, 208–211
steering committees, 99, 115
communication plan for, 172, 172
sticky notes, virtual, 641
Stonehenge and ancient project management, 1–2
structural testing. See white box testing
structure of project management, 11–12, 11
styles of management, 552–556
subject matter knowledge, 28
submitting a proposal, 81
successful projects, five keys to, 635–636
supplies, 107
system administrator guide, 403, 405
system architecture design, 220
system design, 44
system monitoring and reporting process, 180, 192
T
tactical plan, in lessons-learned review, 435–436, 436
target audience, 125–127
task bars, 2
Task Inspector, in Microsoft Project 2010, 293–294, 293
task list process workflow, 586, 587
task lists, 227–228, 227
task usage view, in Microsoft Project 2010, 253
tasks
critical path and, 238–239, 286–290, 287–290
defining, for scheduling, 235–236, 263–268
delегating, 585
dependencies among, 236–238, 273–275, 274, 275
discretionary dependencies in, 237
duration of, for scheduling, 236, 271–273, 272
external dependencies and, 237–238
Gantt Chart view of, in MS Project 2010, 273–275, 274, 275
identification of, 379–380, 584
lead times in, 274–275, 274
mandatory dependencies in, 237
prioritizing, 250
sequencing, for scheduling, 235–236, 261–262, 262, 263–268, 263–268
Task Inspector for, in MS Project, 293–294, 293

task list process workflow in, 586, 587
tracking progress of, 338
updates to, 338
Taylor, Frederick, 2
team charters, 17
team management, 19, 100–104, 197–202, 523–576, 636. See also leadership
celebrating project closure with, 446–448
change management and, 543–548. See also change management
coaching team members in, 525, 527, 530–533
conflict management in, 560–570
consultants and, 103
contract labor and, 101–102
cutting members from team in, 352
delegation in, 533–535
developing a successful team in, 524–530
developing the team’s skills in, 530–533
disbanding the team in, 443–445
effectiveness of management in, 552–556
empowering team members in, 557–558
internal personnel from outside team in, 103–104
kickoff meeting and staff selection in, 197–202
leadership for, 523–530, 570–576, 571–576
meeting with team members in, 538–542
motivating team in, 526–529, 535–542
ongoing growth and development in, 588–592
open communication in, 481–484
organizational chart in, 163, 163
outside resource profile in, 163, 163
“ownership” of project and, 526
people as resources in, 100–104
performance reviews and, 548–552
personal goals of team members in, 536–538, 537
political correctness in the workplace and, 484–488
praise and criticism in, 539–542
problems and troubleshooting in, 529–530
progress tracking of members of, 328–331
project completion agreement document for, 445, 445
project proposal document and, 81
project review meetings and, 332–336
project status meetings for, 331–332
reporting schedules for, 330–331
roles and responsibilities of, 160–161, 164, 164, 525–526
selection criteria for, 198–199
skills assessment for, 161, 162
social media and. See social media
staffing agencies for, 102–103
staffing plan and, 160–164
staffing profile in, 162, 162
training plan for, 407–408
turnover of employees in, 358
vendors in, 103
virtual/remote teams and, 559–560
Team Planner view, in Microsoft Project 2010, 253
technical design and specification documents, 44, 222–223
technical processes, 185–187
build process in, 185–186
configuration management (CM) in, 187
project approach and, 180, 185–187
source control in, 186
versioning in, 186–187
technical requirements, 167–168
design phase and, 219
project plan and, 159
technical risk, 138
technical skills, 27–28
technical support guide, 404, 406–407
technology, 3, 104–107
costs associated with, 353–354
generation gap in use of, 501–507, 502, 504
technical design and specification document in, 222–223
updating/upgrading, 106
technology and project management, vii, ix
templates in Microsoft Project 2010, 299–303, 300–303. See also document templates
terminology of project management, viii
terms and conditions of proposals, 81
test cases, 393–394
test matrix, 393
test plan, 393
test scripts, 394
testing, 79, 387–409. See also quality management
acceptance type, 397–398
benchmarking, 399
beta, 46, 398
defect reports and, 394–395
exception type, 398
integration type, 397
load, 90
performance type, 400
quality risk assessment and, 395
regression type, 399
security type, 400
stability, 90
test cases in, 393–394, 393
test matrix for, 393
test plan for, 393
test scripts in, 394
traceability matrix in, 393
unit, 45
usability type, 46, 399
web projects, 90–91
white vs. black box testing for, 395–396, 396
Texaco, 53
Texas Instruments, 53
themes
planning phase and, 58, 58
PRINCE2 and, 622, 624–625
theories of project management, 2
Thomas, Jane P, 642
three areas of project management, 11–12, 11
three-letter acronym (TLA), 71
time estimation, 68
burnout avoidance in, 578–581
deadline setting in, 585
debatement in, 585
distractions and, 582
estimates of time required in, 139–142
identifying tasks for, 584
logging activity in, 583–584, 584
meetings and, 585
personal time log in, 584
personal, 581–588
planning in, 582–583
prioritizing in, 582, 585–586
procrastination and, 586, 588
task list process workflow in, 586, 587
time as constraint in, 322–324, 323
timeline setting in, 585
tools and processes for, 583
workload management in, 324–326
timelines, 585
tone of voice, 453–454
tools, toolkit for project managers, 30, 604, 637–642. See also resources
diagrams and flowcharts for, 641
free voice and video call resources for, 640
information sharing sites for, 641
instant messaging (IM) resources for, 641
online learning sites for, 640
presentation resources for, 641
recommended reading for, 641–642
scheduling tools in, 230–231
selection criteria for tools in, 637–638
social and business networks for, 640
software for project scheduling, 639
virtual sticky notes for, 641
web conferencing resources for, 639
websites for, 638–639
traceability matrix, 393
traditional (functional) management and, 31–33, 32
training, 417, 429
   new skills development in, 596–598
   ongoing growth and development in, 588–592
   online learning sites for, 493–494, 640
   training plan in, 46, 159, 175–176, 407–408
   training manuals in, 46, 407–408
   training plan, 46, 159, 175–176, 407–408
   troubleshooting. See problems and troubleshooting
turnover of employees, 358
TweetDeck, 511
Twitter, 497, 499–500, 509, 515. See also social media

U
U.S. Air Force, 53
unit testing, 45
United Kingdom standards, 52–53
unreasonable demands from client, 314
UPS, 53
urgent issues, tracking and reporting of, 331
usability testing, 46, 399
user guide, 404, 405–406
user interface (UI) design and specification document in, 224–225

V
value of project management, 9
variance, cost variance (CV), 341
variance, schedule variance (SV), 341
vendor processes, project approach and, 180, 188
vendors, 103
   scheduling delays caused by, 378
versioning, 186–187
   builds/releases and, 339, 414
   point releases in, 430
video call resources, 640
video/audio conferencing, 30
videos, online, 494
views, in Microsoft Project 2010, 252–254, 252, 253
virtual classrooms, 493–494, 640
virtual reality games, 518
virtual sticky notes, 641
virtual worlds, 495, 518
virtual/remote teams, vii, viii, 3, 19–20, 559–560
   communication skills for, 26
   kickoff meetings for, 202–205
   managing, 559–560. See also team management
   meetings with, 461
   political correctness in the workplace and, 484–488
   scheduling conflicts and, 376–378
   technical glitches during meetings with, 203–204
   time zones and meetings, 203
   web presentations for meetings with, 203–204
Visio. See Microsoft Visio
vision, of company, 635
voice and video call resources, 640

W
wait and hurry up disorder, 383–385
WBS codes, work breakdown structure (WBS) in
   MS Project 2010 and, 260–262, 261, 262, 267
   WBS column, work breakdown structure (WBS) in MS Project 2010 and, 260, 260
web browsers, 30
web conferencing, 30, 639
web projects, 89–91
   privacy issues with, 91
   security issues with, 91
   testing for, 90–91
web-based product deployment, 420, 420
webinars, 494, 640
website project management, 91–93
websites for project management resources, 638–639
weekly progress reports, 326–328, 328, 330
Wegryn, Kevin, 641
white box testing, 395–396, 396
Wii, 495
Wikipedia, 493. See also social media
wikis, 492, 516–517, 641
Word. See Microsoft Word  work breakdown structure (WBS), 231–232, 254–262. See also Microsoft Project 2010
work hours, scheduling and, 234–235
work orders, project closure and, 429
work time, scheduling and, 250, 275–279, 276–279
work variance view, in Microsoft Project 2010, 298, 298
workload management, 324–326

X
Xbox, 495

Y
YouTube, 494, 495, 497, 497, 500–501, 515–516. See also social media