Table of Contents

Preface to Second Edition  xxii
Introduction  1

PART I: INTRODUCTION TO PROJECT MANAGEMENT  7

1: The Principles of Project Management  9
  A Project Manager’s Value to an Organization  9
  The Difference Between a Project, Program, and Portfolio  9
  The Structure of Project Management  11
    Standards/Frameworks  11
    Methodology  12
    Project Direction  12
  The Role of a Project Manager  13
    Management  15
    Communication  15
    Presentations and Reporting  16
    Project Documentation  16
    Estimation  17
    Project Scheduling  18
    Managing the Project Team  19
    Virtual Management  19
    Conflict and Change Management  20
    Contributing to the Company’s Management Team  20
    Dual Roles  20
    Being an Employee  21
Skills Required for Effective Project Management 21
  Organizational Skills 22
  Leadership 23
  People Management 24
  Communication 25
  Time Management 26
  Technical or Specialized Knowledge and Understanding 27
  Business Management 28
  Creating and Giving Presentations 29
  Tools 30
The Characteristics of a Project 30
How to Measure Project Success 31
Different Types of Organizational Structure 31
  Traditional (Functional) Management 31
  Projectized Management 33
  Matrix Management 35
The Project Management Office 37

2: Project Lifecycle, Methodologies, and Standards 39
  Project Lifecycle 40
  The Project Lifecycle Phases 41
    Planning 43
    Design 44
    Development 45
    Integration 45
    Deployment (Launch) 46
    Post-Deployment 46
    Project Direction 47
Managing Each Step of the Project Lifecycle 47
Project Stage Gates 49
Sarbanes-Oxley Act (SOX) 50
Project Management and Quality Management Standards 52
  Project Management Institute (PMI) 52
  Office of Government Commerce (OGC) 52
  Six Sigma® 53
  Software Engineering Institute (SEI) Capability Maturity Model Integration® (CMMI) 53
  International Organization for Standardization® (ISO) 54
PMBOK® Guide vs. PRINCE2 55
## PART II: PLANNING YOUR PROJECT 57

### 3: Initiating a Project 59

- **Project Concept** 62
  - The Brainstorming Process 63
  - How Initial and High-Level Cost and Time Estimates Are Generated 68
  - Concept Approval 70

- **The Project Proposal Process** 71
  - Request for Quote (RFQ) 72
  - Request for Information (RFI) 72
  - Request for Proposal (RFP) 73

- **The Project Proposal Document** 76
  - Executive Summary 77
  - Corporate and Cultural Information 78
  - Previous Projects and Clients 78
  - Client References 78
  - Development Methodologies and Processes 78
  - Quality Assurance and Testing Processes and Procedures 79
  - Development Environment 79
  - Assumptions 79
  - The Problem 79
  - Proposed Solution(s) 79
  - Constraints, Limitations, and Risks 80
  - Proposed Project Phases 80
  - Milestones and Deliverables 80
  - The Proposed Project Team 81
  - Costs and Payment Details 81
  - Terms and Conditions 81
  - Proposal Submission and Questions 81
  - Proposal Acceptance and Approval 81

- **Project Proposal Approval** 82

- **The Different Kinds of Projects** 83
  - Internal vs. External 84
  - Desktop vs. Web vs. Mobile 87
  - Software vs. Hardware 93

- **The Different Kinds of Stakeholders** 97

- **The Different Kinds of Resources** 99
  - People 100
Contents

Equipment 104
Supplies 107
Time 107
Money 108

4: Project Definition 111
Project Charter 112
Creating the Project Charter Document 114
  Project Name 114
  Client Name 115
  Decision Makers & Steering Committee 115
  Project Stakeholders 117
  Project Description and Goals 117
  Business Case 118
  Key Business Requirements 119
  Project Objectives 121
  Benefits 122
  Target Audience 125
  The Problem 127
  The Solution 128
  Project Scope 129
  Prerequisites 132
  Assumptions 134
  Project Constraints 135
  Project Risks 135
  Time and Costs 139
  Project Organization 142
  Project Charter Approval Process 143
Finalize and Approve Project Charter 143
Marketing Requirements Document (MRD) 144
Budgets 145
  Understanding Budgets 146
  Creating a Budget 151
Statement of Work 151
Project Approval 151

5: The Project Plan and Project Approach 153
Understanding Quality Management 154
The Project Plan

Creating the Project Plan

Project Charter Overview

Changes Since Project Charter Was Approved

Staffing Plan

Development Environment

High-Level Schedule

Deliverables and Milestones

Functional Requirements

Technical Requirements

Decision Support System (DSS) Plan

Quality Assurance Plan

Communication Plan

Deployment Plan

Operations Plan

Training Plan

Risk Management Plan

Measurement Plan

Procurement Plan

Client Acceptance Criteria

Project Plan Approval

Project Approach

Project Lifecycle

Change Control Process

Technical Processes

Organizational Processes

Client Processes

Vendor Processes

Defect Tracking Process

Decision Support System (DSS) Process

Status Reporting Process

System Monitoring and Reporting Process

Required Project/Quality/Industry Standards

Special Processes or Considerations

Escalation Procedures

Project Documentation Process

Project Approach Approval
6: Project Kickoff
   The Necessity of a Kickoff Meeting 196
   Preparation for an Effective Kickoff Meeting 197
   Preparing for a Virtual Kickoff Meeting 202
   Creating the Meeting Agenda 205
   Setting the Tone and Staying on Track 208
   Documenting Meeting Minutes 211
   Project Plan and Project Approach Approval 213

PART III: CREATING THE PRODUCT

7: Designs and Specifications
   Designs and Specifications 220
      Network and System Architecture & Design 220
      Software System Architecture & Design 221
      Technical Design & Specification 222
      Database Design & Specification 223
      User Interface (UI) Design & Specification 224
   Design Reviews 225
   Final Estimates 226
   Detailed Task Lists 227

8: Project Scheduling
   Project Scheduling Tools 230
   What Is a Project Schedule? 231
   Information You Need Before You Start 232
   Creating a Project Schedule 233
      Creating a Project Schedule File 233
      Setting Project Options 234
      Creating the Work Breakdown Structure (WBS) 235
      Defining and Sequencing of Project Tasks 235
      Entering Resource and Cost Information 236
      Entering Task Durations 236
      Identifying Dependencies 236
      Assigning Resources 238
      Tracking Milestones 238
      Defining the Critical Path 238
      Setting the Project Baseline 239
   Using Microsoft Project 2010 240
<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>The Ribbon</td>
<td>240</td>
</tr>
<tr>
<td>The Backstage</td>
<td>242</td>
</tr>
<tr>
<td>Quick Access Toolbar</td>
<td>243</td>
</tr>
<tr>
<td>Quick Access Menus</td>
<td>243</td>
</tr>
<tr>
<td>Developing a Microsoft Project 2010 Schedule</td>
<td>244</td>
</tr>
<tr>
<td>Create New Project Schedule File</td>
<td>244</td>
</tr>
<tr>
<td>Save Your Project Schedule</td>
<td>246</td>
</tr>
<tr>
<td>Enter Project Information</td>
<td>248</td>
</tr>
<tr>
<td>Set Up Project Options</td>
<td>251</td>
</tr>
<tr>
<td>Microsoft Project Views</td>
<td>252</td>
</tr>
<tr>
<td>Create the Work Breakdown Structure (WBS)</td>
<td>254</td>
</tr>
<tr>
<td>Manually Scheduled and Auto Scheduled Tasks</td>
<td>262</td>
</tr>
<tr>
<td>Define and Sequence First-Level Project Tasks</td>
<td>263</td>
</tr>
<tr>
<td>Define and Sequence Level 2 and Sub-Tasks</td>
<td>266</td>
</tr>
<tr>
<td>Add Resources and Costs</td>
<td>268</td>
</tr>
<tr>
<td>Enter Task Durations</td>
<td>271</td>
</tr>
<tr>
<td>Enter Task Dependencies</td>
<td>273</td>
</tr>
<tr>
<td>Change Working Time</td>
<td>275</td>
</tr>
<tr>
<td>Assign Resources to Tasks</td>
<td>279</td>
</tr>
<tr>
<td>Identify Over or Under Resource Allocations</td>
<td>281</td>
</tr>
<tr>
<td>Identify and Enter Milestones</td>
<td>284</td>
</tr>
<tr>
<td>Identifying and Adding Tasks to the Critical Path</td>
<td>286</td>
</tr>
<tr>
<td>Understanding the Indicator Column</td>
<td>290</td>
</tr>
<tr>
<td>Using the Task Inspector</td>
<td>293</td>
</tr>
<tr>
<td>Saving the Project Baseline</td>
<td>294</td>
</tr>
<tr>
<td>Comparing the Project Schedule to the Baseline</td>
<td>297</td>
</tr>
<tr>
<td>Microsoft Project 2010 Templates</td>
<td>299</td>
</tr>
<tr>
<td>Using Templates</td>
<td>300</td>
</tr>
<tr>
<td>Creating and Saving Your Own Templates</td>
<td>302</td>
</tr>
<tr>
<td>9: Project Development</td>
<td>305</td>
</tr>
<tr>
<td>Setting and Managing Client Expectations</td>
<td>308</td>
</tr>
<tr>
<td>Setting Client Expectations</td>
<td>308</td>
</tr>
<tr>
<td>Managing Client Expectations</td>
<td>308</td>
</tr>
<tr>
<td>Managing Project Scope</td>
<td>315</td>
</tr>
<tr>
<td>Scope Creep</td>
<td>315</td>
</tr>
<tr>
<td>Feature Creep</td>
<td>320</td>
</tr>
<tr>
<td>Managing the Seven Project Constraints</td>
<td>322</td>
</tr>
<tr>
<td>Section</td>
<td>Page</td>
</tr>
<tr>
<td>------------------------------------------------------------------------</td>
<td>------</td>
</tr>
<tr>
<td>Managing Workload</td>
<td>324</td>
</tr>
<tr>
<td>Tracking Progress and Reporting Status</td>
<td>326</td>
</tr>
<tr>
<td>Tracking Team Member Progress</td>
<td>328</td>
</tr>
<tr>
<td>Urgent Issues Outside the Progress Reporting Cycle</td>
<td>331</td>
</tr>
<tr>
<td>Project Status Team Meeting</td>
<td>331</td>
</tr>
<tr>
<td>Project Status Reports and Project Review Meetings</td>
<td>332</td>
</tr>
<tr>
<td>Updating the Project Schedule</td>
<td>336</td>
</tr>
<tr>
<td>Monitoring and Managing Progress</td>
<td>337</td>
</tr>
<tr>
<td>Tracking and Managing the Budget</td>
<td>340</td>
</tr>
<tr>
<td>Calculating Earned Value Using Microsoft Project 2010</td>
<td>342</td>
</tr>
<tr>
<td>Using Standard Reports in Microsoft Project</td>
<td>347</td>
</tr>
<tr>
<td>How to Stay Within Budget</td>
<td>350</td>
</tr>
<tr>
<td>Code and Security Reviews</td>
<td>355</td>
</tr>
<tr>
<td>Feature Complete</td>
<td>355</td>
</tr>
<tr>
<td><strong>10: Managing Obstacles, Risks, and Change Control</strong></td>
<td>357</td>
</tr>
<tr>
<td>How to Recognize When Trouble Is Brewing</td>
<td>357</td>
</tr>
<tr>
<td>Managing the Change Control Process</td>
<td>360</td>
</tr>
<tr>
<td>Change Requests (CRs)</td>
<td>361</td>
</tr>
<tr>
<td>Emergency Change Requests (ECRs)</td>
<td>367</td>
</tr>
<tr>
<td>Managing Risk</td>
<td>369</td>
</tr>
<tr>
<td>Managing Obstacles and Delays</td>
<td>372</td>
</tr>
<tr>
<td>Schedule Delays</td>
<td>374</td>
</tr>
<tr>
<td>Should You Hurry Up or Should You Wait?</td>
<td>380</td>
</tr>
<tr>
<td>Hurry Up and Wait Syndrome</td>
<td>380</td>
</tr>
<tr>
<td>Wait and Hurry Up Disorder</td>
<td>383</td>
</tr>
<tr>
<td>Recognizing a Failing Project</td>
<td>385</td>
</tr>
<tr>
<td><strong>11: Integration and Testing</strong></td>
<td>387</td>
</tr>
<tr>
<td>Quality Control</td>
<td>389</td>
</tr>
<tr>
<td>Quality Assurance</td>
<td>389</td>
</tr>
<tr>
<td>The Role of Quality Assurance</td>
<td>391</td>
</tr>
<tr>
<td>Quality Assurance Organization</td>
<td>391</td>
</tr>
<tr>
<td>Quality Assurance Process</td>
<td>392</td>
</tr>
<tr>
<td>White Box vs. Black Box Testing</td>
<td>395</td>
</tr>
<tr>
<td>Understanding the Different Types of Testing</td>
<td>397</td>
</tr>
<tr>
<td>Integration Tests</td>
<td>397</td>
</tr>
<tr>
<td>Acceptance Testing</td>
<td>397</td>
</tr>
</tbody>
</table>
Exception Testing 398
Beta Testing 398
Usability Testing 399
Regression Testing 399
Benchmarking 399
Performance Testing 400
Security Testing 400
Product Optimization 401
Product Help 401
Code Complete 401
Developing the Deployment Plan 402
Developing an Operations Plan 403
Operations Guide 404
System Administrator Guide 405
The User Guide 405
Technical Support Guide 406
Customer Support Guide 407
Release Notes 407
The Training Plan 407
Service Level Agreement (SLA) 408

PART IV: PROJECT COMPLETION AND CLOSE 411

12: Project Completion 413
Finalize the Deployment Plan 415
Deployment Steps 415
   Finalize the Product 416
   Deployment Status Meetings 416
   Training 417
   Final Release Notes 418
   Deployment 418
Project Acceptance and Handoff 422
   Client Acceptance Agreement 422
   Project Handoff 425

13: Project Closure 427
Ongoing Training 429
Change Requests, Work Orders, and Defect Reports 429
Point Releases 430
Contents

Lessons Learned 430
  The Lessons Learned Meeting 430
Lessons Learned Process 432
Lesson Learned Tactical Plans 435
Lessons Learned Plan 437
Project Closure 438
  Closing a Completed Project 438
  Closing a Cancelled Project 442
Disbanding the Project Team 443
  Celebrate! 446

PART V: PROJECT DIRECTION 449

14: Managing Communication 451
  Verbal Communication 451
  Written Communication 454
    Email 454
    Instant Messaging (IM) 457
Conducting Effective and Productive Meetings 461
  Understanding Resistance to Meetings 461
  Harness the Power of Meetings 461
  Meeting Planning 462
  Running a Meeting 464
  Meeting Facilitation 466
  The Bottom Line 468
  Leadership and Direction 469
  Eliciting Full Participation 470
  Setting the Tone 472
Meeting Minutes 473
Communicating with Formal Presentations 475
The Importance of Documentation 480
Open Communication 481
Political Correctness in the Workplace 484

15: The Use of Social Media in Project Management 489
  What Is Social Media and How Is It Used? 490
    Social Networking 491
    Business Networking 492
    Information 492
Leadership and Communication Styles 570
Quick Guide to Styles 575
  Analytical 575
  Amiable 575
  Driver 576
  Expressive 576

17: Personal Growth, Development, and Career Planning 577
  Avoiding Burnout 578
  Personal Time Management 581
  Ongoing Growth and Development 588
  Creating a Career Plan 593
  Developing New Skills 596
  Career Advancement 598

PART VI: PROCESS FRAMEWORKS 601

18: Project Management Body of Knowledge (PMBOK® Guide) 603
  Understanding PMBOK® Guide 603
  How the Information in This Book Integrates with PMBOK® Guide 605
  The Project Lifecycle 606
  Document Names 608
  Differences in Terminology Between FTPM and PMBOK® Guide 608
  Processes and Knowledge Areas 608
    Processes 609
    PMBOK® Guide Knowledge Areas 609
    Knowledge Area Map 610
  Management and Leadership 612

19: Projects IN Controlled Environments 2 (PRINCE2®) 615
  Understanding PRINCE2 615
  How the Information in This Book Integrates with PRINCE2 Standards 616
  The Project Lifecycle 618
  How PRINCE2 Stages & Processes Map to FTPM Phases 620
  Documentation Names 620
  Differences in Terminology Between FTPM and PRINCE2 621
  PRINCE2 Processes & Themes 621
    PRINCE2 Processes 622
    PRINCE2 Themes 624
  Management and Leadership 625
PART VII: APPENDICES

Appendix A: Case Study

Project Name: Order Fulfillment and Inventory System (OFIS)

Executive Overview
Customer (Client) Profile
Project Team
Project Description
Business Case
The Problem
Key Business Requirements
Challenges
Solution
Benefits
What Went Right
What Went Wrong

Appendix B: Project Success

5 Keys to Project Success
Top 10 Reasons Projects Fail

Appendix C: The Project Manager’s Toolkit

Project Management
Project Scheduling Software
  Desktop
  Online
Web Conferencing
Instant Messaging (IM)
Free Voice and Video Calls
Social and Business Networks
Online Learning
  Webinars
  Virtual Classrooms
Information Sharing
  Wikis
  Blogs
Presentations
Diagrams and Flowcharts
Virtual Sticky Notes
Contents

Recommended Reading 641
Other Suggestions 642

Appendix D: Document Templates 643
Document Index 643
Document Templates 648

Index 679